
NFB & HTC May 2017 Assessments 

Niagara County Sites/Responses (In General) 
We will be developing a sampling plan for our tentatively planned May Assessments at NFB & HTC 

o We will need two Weston Teclmicians for this work. Responsibilities will include: 

o IDIQ 

o Lab bid 

Lead Weston 
Teclmician who can use a mini excavator 
Soil Sampling (mini excavator to perform sample pits is preferred) 
Photo docmnentation 
HpGe teclmician 
Requesting utility mark outs 
Data collection 
Gatruna surveying 
Possibly utilizing RADECO and Air Particulate instrumentation 

I have been in contact with Tim B. and Shawna Hoppe/Mark Pane in regard to perfonning assessment work 
in the Spring. IDIQ personnel may need to be used and I was ensured that this would be performed without 
much difficulty. I am requesting that Chad Conway be one of the teclmicians on the team due to his 
expertise with the HpGe. 

We need to put out a new lab bid other than PACE 
o Radon Sampling Sub 

We will need to sub out the radon specialist again to place canisters and send to laboratory 
o We want to continue to upload data to the OneDrive/SharePoint. All Weston personnel and EPA Site personnel 

should have access to NFB and HTC OneDrive Folders. Please let me know if anyone does not. We want to have 
the most recent versions of documents there for easy access and organizational purposes. 

Niagara Falls Boulevard Site 
Satnpling and Assessment Plan for Spring 2017 (May 8-May 19. 2017) 

o We will need to work with Lyndsey to develop soil sampling plans 
Areas 1, 2, 3, 4, & 7 

o We will have to revise existing figures/maps 
Ben is working on updating the gannna survey maps 

Decreased color circle sizes to distinguish difference between gamma ranges 
Revision of some of the boundary lines as we discussed (Area 1 and Area 4) 

Ben is working on updating the Overview Area Map 
Within the designated area boundaries, we need sampling areas of 2,000 square meters or less. So 
a larger Area may have several sub areas 

o Lyndsey will determine how many sample points we need within each area and how many samples collected at each 
sample point (different depth layers) 

o We will need to request utility mark outs in the areas where we are sampling 
o Once approximate smnple numbers are determined, we will create new lab bid 
o We will be mostly working at the NFB Site the first week to get HpGe and Ludlum 2241 up and running while we 

obtain soul samples at NFB Site. 
New Lab Bid 

o I would like Weston to create a detailed lab analysis procedure for the Spring Assessment lab bids. This will 
include: 

o The written smnple preparation we provided PACE 
o The qualitative initial gmnma spec analysis 
o The list of radionuclides we require to be reported for all of our Niagara County projects 
o The lab should be certified in alpha and gmnma spec 
o The lab should be able to grind up slag/rock during smnple prep 
o Any other specifics required by our health physicists (Nguyen!Kappelman) 
o We need to determine how many sample points and how many samples within each point will be sent to lab 

Germanium (HpGe) 
o Frank will be ordering a new liquid nitrogen tank to be delivered on 05/08/2017 
o I am suggesting we use the existing standard and dewar for this assessment unless Dave is able to mobilize. 
o Hopefully Dave will be available the morning of 05/08/2017 to work with Chad to start up instrument 
o Unlike the lab samples, we will be running all samples collected on the HpGe. The samples designated to be 

shipped to the lab will be analyzed on HpGe first. Other samples can wait for analysis. 

Updated: Saturday, April 08, 2017 



NFB & HTC May 2017 Assessments 

Holy Trinity Cemetery Site 
Sampling and Assessment Plan for Spring 2017 (May 8-May 19. 2017) 

o We will need to work with Lyndsey to develop soil sampling plans 
Areas 1, 2, 4, 6, 7, & 9 
Area 9 is portion of the roadway that has been added from our gamma survey 

o We will have to revise existing figures/maps 
Ben is working on updating the gmmna survey maps 

Decreased color circle sizes to distinguish difference between gmnma ranges 
Revision of some of the boundary lines as we discussed (Area 9) 

Ben is working on updating the Overview Area Map 
Within the designated area boundaries, we need sampling areas of 2,000 square meters or less. So 
a larger Area may have several sub areas 

o Lyndsey will determine how many smnple points we need within each area 
o We will need to request utility mark outs in the areas where we are sampling 
o Once approximate smnple numbers are determined, we will create new lab bid 

New Lab Bid 
o The same criteria developed for NFB 

Gatmna Survey 
o We need to complete the gmmna survey in Area 1 

Ludlum 2241 3*3 Nal probe with GPS (Requested Unit from ERT/Dave) 
The QC will need to be performed utilizing a background area at HTC 

Lyndsey will have to go into more details on this for Weston 
o We need to perform indoor gmmna survey in the Roberts Ave residential homes 

Radon Sampling 

Since the driveways of Areas 6 & 7 exhibited elevated levels of gmnma, these homes are now part of the 
site as is Area 5 
We performed gmnma survey in Area 5 home and therefore will perform the same in the Areas 6 & 7. 

o We will need to perform radon sampling within Roberts Ave residential homes (Areas 6 & 7) 
o We should base the number of samples and other procedures on the subcontract for Area 5 indoor sampling event 

Updated: Saturday, April 08, 2017 


